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ESTIMATE RUN 01/27/2005

ESTIMATE SUMMARY 10:52:00

CONTID: C14982 ESTIMATE NO: 0001 PROG 2002

PCN: 14982-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL ROCKFALL MITIG PERCENT TIME:

PROJECT NO: STA 0703-290

GEORGETOWN HILL ROCKFALL MITIG

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 01/27/2005 DATE TIME STARTED 11/22/2004

20300 W. HIGHWAY 72 DATE LET 10/07/2004 DATE WORK BEGAN 11/22/2004

DATE AWARDED 10/27/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED

ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 11/22/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 506,695.00 PARTICIPATING $ $ 82,485.25

AWARD PROJECT AMT: 476,475.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
132,032.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -974.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

20.0 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS25

16.28%

424,209.75

82,485.25

214,517.74

213,542.96

$

$

$

$

82,485.25

0.00

82,485.25

132,032.49

214,517.74

-974.78

0.00

213,542.96

0.00

AMOUNT DUE 213,542.96 213,542.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,542.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14982-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

202-00003

0010 ROCK EXCAVATION 25.000 0.000

CY 10.600 2,597.00

245.00000 10.600 2,597.00

203-00400

0015 BLADING 20.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500

0020 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594

0025 PRESPLITTING 300.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

203-02060

0030 ROCK SCALER 20.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-02300

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0040 GUARDRAIL TYPE 7 (STYLE CA) 350.000 0.000

LF 290.000 15,080.00

52.00000 290.000 15,080.00

606-00710

0045 ROCK FALL FENCE 200.000 0.000

LF 0.000 0.00

350.00000 0.000 0.00

607-11575

0045 MATERIAL ALLOWANCE ROCKFALL FENCE 0.000

LF 200.000 34,250.00

171.25000 200.000 34,250.00

0050 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.000

L S 0.500 5,000.00

10,000.00000 0.500 5,000.00

607-11576
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PCN: 14982-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MESH POST 12.000 0.000

EACH 10.000 30,000.00

3,000.00000 10.000 30,000.00

607-55030

0055 MATERIAL ALLOWANCE MESH POST 0.000

EACH 2.000 1,937.50

968.75000 2.000 1,937.50

0056 ADDED ITEM (DOLLAR)/ STEEL ARMORING OF ROCKFALL 
ATTENUATOR CABLES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0056 MATERIAL ALLOWANCE SLEEVES AND HARDWARE 0.000

DOL 17,500.000 17,500.00

1.00000 17,500.000 17,500.00

0060 WIRE MESH 8,300.000 0.000

SF 0.000 0.00

2.80000 0.000 0.00

607-55100

0065 CABLE NET 8,300.000 0.000

SF 0.000 0.00

19.00000 0.000 0.00

607-55101

0065 MATERIAL ALLOWANCE CABLE NET 0.000

SF 8,296.823 78,344.99

9.44277 8,296.823 78,344.99

0070 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

23,000.00000 0.000 0.00

614-85115

0075 CONSTRUCTION SURVEYING (HOURLY) 80.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

625-00001

0080 MOBILIZATION 1.000 0.000

L S 0.500 17,500.00

35,000.00000 0.500 17,500.00

626-00000

0085 FLAGGING 800.000 0.000

HOUR 93.000 3,255.00

35.00000 93.000 3,255.00

630-00000
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PCN: 14982-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007

0095 TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 6.000 2,820.00

470.00000 6.000 2,820.00

630-00012

0100 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 0.000

EACH 26.000 1,430.00

55.00000 26.000 1,430.00

630-80342

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 12.000 660.00

55.00000 12.000 660.00

630-80343

0110 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.500 200.00

400.00000 0.500 200.00

630-80358

0115 PORTABLE MESSAGE SIGN PANEL 60.000 0.000

DAY 6.000 420.00

70.00000 6.000 420.00

630-80359

0120 DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 5.000 125.00

25.00000 5.000 125.00

630-80360

0125 TRAFFIC CONE 200.000 0.000

EACH 59.000 398.25

6.75000 59.000 398.25

630-80380

0130 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0135 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $211,517.74 211,517.74CURRENT AMT 503,695.00 $$
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PCN: 14982-BID ESTIMATE RUN 01/27/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0001 10:52:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

620-00002

0145 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020

CAT 0400 $3,000.00 3,000.00CURRENT AMT 3,000.00 $$

PROJECT TOTAL 214,517.74 $ 214,517.74CURRENT AMT 506,695.00 $$


